
10.0  Safe Chemical commissioning authorization and Pre-commissioning 
            procedures 
 
In some circumstances the project or client may need a procedure in place to clearly 
confirm, check and communicate prior to introduction of energy into the system for initial 
commissioning activities such as leak testing. This check sheet will manage that 
process. 
 

 
Authorization to  

Introduce Safe Chemicals 

 

Project: System : Page 1 of  

Author: Date: P&ID’s covered: 

No Item Authorisation Signature Date 
1 System pipe work closed in, all openings have 

been fitted with appropriate equipment or blinds  
   

2 Critical joints witnessed.    

3 Punch list complete, all high priority items closed 
out. 

   

4 Critical Valve Alignment Checks carried out.  
(Including relief stream interlock alignments).

   

5 Valves lined up for testing    

6 Leak/pressure test procedure written    

7 Any MOC checked to ensure that installation is per 
design 

   

8 All safety equipment in position    

9 All Permits to Work and Confined Space Entry 
permits have been signed off 

   

10 All blanks, blinds or pancakes in correct positions & 
isolation register completed. 

   

11 All personnel have been informed of the 
introduction of a chemical for testing purposes. 

   

12 Is equipment sufficiently supported    

13 Has PSSR and documentation check been 
completed? 

   

 
Authority is given to introduce:   _____________________________  for leak test and SAFE chemical trials and 
commissioning purposes only.  
 
System Name : ______________________ 
 
I am satisfied that the general housekeeping/safety standards in the area are satisfactory. We agree the  Date/Time for 
introduction of process fluids will be :  
 
Commissioning Manager                                                  Sign:                                                                 Date 
 
Commissioning Engineer                                                 Sign                                                                   Date  
 



The following list details examples of pre-commissioning procedures that commissioning 
can perform potentially during construction 

 

Pre-Commissioning Procedure List 

• Mechanical interlock checks 
• Fitting of all locks on valves 
• Checks to ensure check valves are fitted with internals 
• Packing of a Distillation column 
• Packing a Reactor with Catalyst 
• Filling of desiccant into Drying Tower 
• Installation of filter medium, cartridges etc. 
• Checks to ensure pipe work falls in the correct direction  
• Installation of filter bags into a Bag House or Dust Collector 
• Procedure to check flexible couplings and bellows are fit for 

operation. 
• Filling a Mill with Beads 
• Procedures to check the operation without any chemicals of 

a DCS control sequence 

 

These procedures can be numbered such that they can be easily referenced on 
a detailed commissioning schedule. 

 

 

 

 

 

 

 

 



 
Pre-Commissioning 

Procedure 

        
                                                           
                                            
 

TITLE:  Ref:  Page 1 of  

Project:  System:  

Line & Vessel numbers:  
 

P&ID covered:  

Author:  
 

Date:  

STEP ACTION METHOD Comments Signed 
Date 

1     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

Procedure to …… has been completed. 
 
Signed by: Date: 

 

 


